

## Timeline

<u>Event</u>	<u>Week</u>	<u>Who</u>
Initial Group Meeting	2	All
Requirements Capture documentation	2	All
Timeline Documentation	2	All
Budget Documentation	2	All
>>>Meeting with advisor	2	All
Design Final Fan Controller	3	Jake, Kevin
Begin AC to DC converter Design	4	All
Finalize Converter Design	5	All
DC Regulator Design	6	All
Troubleshoot Hybrid System	7	Kevin, Jake
Lab View Setup	7/8	Surabhi
Test with/without Receiver and Data Acquisition	9/10	All
Finalize PCBs and make Enclosures	10-12	All
Evaluation and setup for demo	12-14	All
DEMO DAY!!	14	All
Final Documentation	14-16	All
Finalize WIKI Site	15/16	All
Presentation Final	16	All

**Dr. Gou(Advisor)**\_\_\_\_\_

Jacob Heck\_\_\_\_\_

Kevin Moen\_\_\_\_\_

Surabhi Gandhi\_\_\_\_\_

## Gantt Chart

